

MAEBT Change Request

This MAEBT Change Request can be found at the Mass EBT website at: www.masselectric.com/ebt

Requester Name: Jeanne Belliveau	Company Name: Eversource Energy	Phone # : 508-441-5134
Date of Request: 08/28/2020	Affected EDI Transaction Set #(s): 867 HU response	E-mail Address: SupplierServicesEMA@eversource.com
Requested Priority (emergency/high/low):emergency	Requested Implementation Date: immediately	Status:

Brief Explanation (This will be copied into the description in the Change Control Summary Spreadsheet):

Upon request we manually process historical usage from the Eversource EMA CIS system. This manual report includes the Cycle date field. Eversource CT:WMA & PSNH companies include the Cycle field in there 867HU response.

Please see below for field location of CT: WMA & PSNH:

- CT and WMECO it is below the REF*T0 segment.
- NH it is below the REF*SPL segment.

Detail Explanation (Exactly what change is required? To which MAEBT Standards? Why?):

We are requesting the addition of REF*BF (bill cycle) to EDI 867HU response in EMA. For consistency across distribution companies.

For Change Control Manager Use Only:

Date of MAEBT Discussion:	Expected Implementation Date:	
---------------------------	-------------------------------	--

MAEBT Discussion and Resolution:

--

Priority Classifications

<i>Emergency Priority</i>	<i>To be implement within 10 days or otherwise directed by MAEBT Working Group.</i>
<i>High Priority</i>	<i>Changes / Enhancements to be implemented within 30 days, or the next release, or as otherwise determined by MAEBT Working Group</i>
<i>Low Priority</i>	<i>Changes / Enhancements to be implemented no earlier than 90 days, Future Release, or as otherwise directed by MAEBT Working Group</i>

Please submit this form via e-mail to both the MAEBT Working Group Co-Chairpersons and to the MAEBT Listserver (massebt@listserv.masselectric.com)

Your request will be evaluated and prioritized at an upcoming MAEBT Working Group meeting or conference call.