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Standards for Connecting Distributed Generation


Table 1 - Time Frames (Note 1)

	
	

	Review Process
	Simplified
	Expedited
	Standard
	Simplified Spot Network

	Eligible Facilities
	Listed Small Inverter 
	Listed DG 


	Any DG
	Renewable DG
	Listed  Inverter 

≤ 15 kW 

single-phase

	Acknowledge receipt of Application
	(3 days)
	(3 days)
	(3 days)
	(3 days)
	(3 days)

	Review Application for completeness
	10 days
	10 days
	10 days
	10 days
	10 days

	Complete Review of all screens
	10 days
	25 days 
	n/a 
	n/a
	Site review 30/90 days (Note 2)

	Complete Supplemental Review (if needed)
	n/a
	20 days
	n/a
	n/a
	n/a

	Complete Standard Process Initial Review
	n/a
	n/a
	20 days 
	20 days if Feasibility Study not requested
	n/a

	Send Follow-on Studies Cost/Agreement
	n/a
	n/a
	5 days
	5 days
	n/a

	 Feasibility Study

(if requested)
	
	n/a
	n/a
	30 calendar days
	

	Complete Impact Study or ISRDG    

(if requested)
	n/a
	n/a
	55 days
	The shorter of 55 days or 90 calendar days 
	n/a

	Complete Detailed Study     

(if requested)
	n/a
	n/a
	30 days
	30 days
	n/a

	Send Executable Agreement (Note 3)
	Done
	10 days 
	15 days
	15 days
	Done (comparable to Simplified for radial)

	Total Maximum Days 

(Note 4)
	15 days 
	40/ 60 days

(Note 5)


	125/150 days

(Note 6)


	Varies depending on which studies are done
(Note 6)

 
	40/ 100 days



	Notice/ Witness Test 
	< 1 day with 10 day notice or       by mutual agreement


	1-2 days with 10 day notice or by mutual agreement
	By mutual agreement
	By mutual agreement
	1 day with 10- day notice or by mutual agreement 


Table 2 - Fee Schedules 

	
	Simplified
	Expedited
	Standard
	Simplified Spot Network

	
	Listed Small Inverter 
	Listed DG
	Any DG including Renewable DG not requesting a Feasibility Study or ISRDG
	Renewable DG requesting a Feasibility Study or ISRDG
	Listed Inverter          ≤ 15 kW

	Application Fee

(covers Screens)
	0

(Note 1)
	$3/kW,

minimum $300, maximum $2,500
	$3/kW,

minimum $300, maximum $2,500
	N/A
	≤$3/kW $100,

>3 kW $300

	Supplemental Review or Additional Review (if applicable)
	N/A
	Up to 10 engineering hours at $125/hr

($1,250 maximum)

(Note2)
	N/A
	N/A
	N/A

	Standard Interconnection Initial Review
	N/A
	N/A
	Included in application fee

(if applicable)
	N/A
	N/A

	Feasibility Study
	N/A
	N/A
	N/A
	Residential :

≤25kW: $0

>25kW:  $50

Non-residential:

≤100kW: $100

≤250kW: $300

250kW–1MW: $1,000

>1MW: $2,500


	N/A

	Impact  Study  or ISRDG 


	N/A
	N/A
	Actual cost

(Note 3)


	Residential :

≤25kW: $0

>25kW:  $100

Non-residential:

≤100kW: $500

≤250kW: $1,000
250kW–1MW: $5,000

>1MW: $10,000

(Note 4)
	N/A

	Detailed Study (if required)
	N/A
	N/A
	Actual cost

(Note 3)
	Actual cost

(Note 3)
	N/A

	Facility Upgrades
	N/A

(Note 5)
	Actual cost
	Actual cost
	Actual cost
	N/A

	O&M (Note 6)
	N/A
	TBD
	TBD
	TBD
	N/A

	Witness Test
	0
	Actual cost, up to $300 + travel time (Note 7)
	Actual Cost
	Actual Cost
	0

(Note 8)


Explanatory Notes to Accompany Tables 1 and 2

Table 1 – Time Frames

Note 1.  All days listed apply to Company business days under normal work conditions unless otherwise noted.  All numbers in this table assume a reasonable number of applicants under review.  All timelines may be extended by mutual agreement.  Any delays caused by Interconnecting Customer will interrupt the applicable clock.  Moreover, if an Interconnecting Customer fails to act expeditiously to continue the interconnection process or delays the process by failing to provide necessary information within the longer of 15 days or half the time allotted to the Company to perform a given step, or as extended by mutual agreement, then the Company may terminate the application and the Interconnecting Customer must reapply.  However, the Company will be required to retain the work previously performed in order to reduce the initial and Supplemental Review costs incurred for a period of no less than 1 year.  The timelines in Table 1 will be affected if ISO-NE determines that a system impact study is required.  This will occur if the Interconnecting Customer’s Facility is greater than 5 MW and may occur if the Interconnecting Customer’s Facility is greater than 1 MW.

Note 2.  30 days if load is known or can be reasonably determined, 90 days if it has to be metered.

Note 3.  Company delivers an executable agreement form.  Once the Interconnection Service Agreement is delivered by the Company, any further modification and timetable will be established by mutual agreement. 

Note 4.  Actual totals laid out in columns exceed the maximum target.  The Parties further agree that average days (fewer than maximum days) is a performance metric that will be tracked.

Note 5.  Shorter time applies to Expedited Process without Supplemental Review; longer time applies to Expedited Process with Supplemental Review. 

Note 6.  125 day maximum applies to an Interconnecting Customer opting to begin directly in Standard Process, and 150 days is for an Interconnecting Customer who goes through initial Expedited Process first.  In both cases this assumes that both the Impact Study or ISRDG and Detailed Studies are needed.  If the Detailed Study is not needed, the timelines will be shorter. 

Table 2 – Fee Schedules

Note 1.  If the Company determines that the Facility does not qualify for the Simplified Process, it will let the Interconnecting Customer know what the appropriate fee is. 

Note 2.  Supplemental Review and additional review are defined in Section 3.2.

Note 3.  This is the actual cost only attributable to the applicant. Any costs not expended from the application fee previously collected will go toward the costs of these studies.

Note 4.  To the extent that an ISRDG fee established under this section does not cover the reasonable cost of an ISRDG for a given non-residential project that commences operation, the balance of such costs shall be recovered from such applicant through billings after the project is online.  The Company may, at its sole election, offset net metering credits or any standard contract payments until the full fee(s) is reimbursed, if it finds it administratively convenient to use that means of billing for the balance of the fee for a given project.

Note 5.  Not applicable except in certain rare cases where a System Modification would be needed. If so, the modifications are the Interconnecting Customer’s responsibility.

Note 6.  O & M is defined as the Company’s operations and maintenance carrying charges on the incremental costs associated with serving the Interconnecting Customer. 

Note 7.  The fee will be based on actual cost up to $300 plus driving time, unless Company representatives are required to do additional work due to extraordinary circumstances or due to problems on the Interconnecting Customer’s side of the PCC (e.g., Company representative required to make two trips to the site), in which case Interconnecting Customer will cover the additional cost.

Note 8.  Unless extraordinary circumstances. 
















































































































































































